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Summary Proposal Budget 

The total cost of implementing the eight high‐priority projects included within this Proposal is 
$33,960,600.   Of this amount, $21,275,600 is Non‐State funding, $25,000 is other state funding, and 
$12,660,000 is being requested as part of the Proposition 84 Round 1 Implementation Grant Program.  
The funding match for this proposal is 61%. 
 
The summary tables on the following pages provide a breakdown of the overall costs for proposal 
implementation by budget category and project (task), respectively.    Detailed cost estimates for each 
of the eight projects are provided in the following pages, including the budget table and supporting 
documentation for these estimates.  In accordance with the PSP, the budget items align with the work 
tasks described in Attachment 3 – Work Plan and Attachment 5 – Schedule. 
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Summary Budget by Budget Category 
 

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $552,750 $20,000 $0 $572,750 97%
(b) Land Purchase/Easement $1,503,000 $385,500 $0 $1,888,500 80%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$1,742,640 $32,500 $25,000 $1,800,140 97%

(d) Construction/Implementation $12,424,300 $11,913,000 $0 $24,337,300 51%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$983,000 $75,000 $0 $1,058,000 93%

(f) Construction Administration $1,714,600 $120,750 $0 $1,835,350 93%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$66,000 $0 $0 $66,000 100%

(h) Construction/Implementation 
Contingency

$2,289,310 $113,250 $0 $2,402,560 95%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$21,275,600 $12,660,000 $25,000 $33,960,600 61%

% Funding 
Match 1

Sources of Funding:
Refer to individual project budget tables for sources of funding
1Refer to Task 8 note regarding funding match

PROPOSAL COST SUMMARY

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total
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Summary Budget by Project (Task) 
 

(a) Task 1: East County Water 
Conservation Program

$2,434,000 $1,320,000 $0 $3,754,000 65%

(b) Task 2: East County Water Meter 
Installation Program

$221,000 $565,000 $0 $786,000 28%

(c) Task 3: Brentwood Nonpotable 
Water Distribution System

$1,097,000 $1,000,000 $0 $2,097,000 52%

(d) Task 4: Pittsburg Recycled Water 
Pipeline Rehabilitation Project

$375,000 $1,125,000 $0 $1,500,000 25%

(e) Task 5: Contra Costa Canal Levee 
Mitigation and Flood Protection 
Project

$1,000,000 $3,000,000 $0 $4,000,000 25%

(f) Task 6: Drainage Area 55 ‐ West 
Antioch Creek Channel 
Improvements

$2,994,600 $3,000,000 $0 $5,994,600 50%

(g) Task 7: Upper Sand Creek Basin $12,079,000 $2,000,000 $0 $14,079,000 86%
(h) Task 8: Watershed Protection and 

Restoration(1)
$1,075,000 $650,000 $25,000 $1,750,000 50%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$21,275,600 $12,660,000 $25,000 $33,960,600 61%

Table 8 ‐ Summary Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

PROPOSAL COST SUMMARY

Individual Project Title Non‐State Share 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total % Funding 
Match 1

 
1 Refer to Task 8 note regarding funding match 
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Task 1 – East County Water Conservation Program 

The table below presents a summary budget for the East County Water Conservation Program, which includes conservation programs for DWD 
and Brentwood.  Following this table is a cost summary for the individual program components (one for DWD and one for Brentwood) and 
documentation of the basis for the cost estimate.   
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $40,000 $0 $0 $40,000 100%
(b) Land Purchase/Easement $0 $0 $0 $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$298,500 $12,000 $0 $310,500 96%

(d) Construction/Implementation $2,079,000 $1,303,000 $0 $3,382,000 61%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 $0 $0 $0 0%

(f) Construction Administration $16,500 $0 $0 $16,500 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 $0 $0 $0 0%

(h) Construction/Implementation 
Contingency

$0 $5,000 $0 $5,000 0%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$2,434,000 $1,320,000 $0 $3,754,000 65%

% Funding 
Match 

Sources of Funding:

East County Water Conservation Program

 DWD General Fund, Brentwood General Fund

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total
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DWD Conservation Element  

The table below presents the budget for the DWD programs included within the East County Water Conservation Program, including (1) a HET 
Rebate project and (2) a Leak Detection and Repair project.  The following pages document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $5,000 $5,000 100%
(b) Land Purchase/Easement $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$9,500 $12,000 $21,500 44%

(d) Construction/Implementation $3,000 $203,000 $206,000 1%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 0%

(f) Construction Administration $2,500 $2,500 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$5,000 $5,000 0%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$20,000 $220,000 $0 $240,000 8%

*List sources of funding:  Use as much space as required.
Non‐State Share from DWD General Fund

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total % Funding 
Match 

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
DWD HET Rebate and Leak Detection & Repair Projects 
(part of the East County Water Conservation Program)
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Row (a) Costs:   Task 1A ‐ Project Administration 

Project Administration costs for DWD’s HET Rebate project and Leak Detection and Repair project, 
corresponding to Task 1A.1 of the Work Plan, are estimated to be $5000.  This assumes project 
administration costs will be about 2% of the total project costs, and is based on prior experience with 
other conservation programs. 
 

Row (b) Costs:  Task 1B ‐ Land Purchase/Easement 

There are no costs identified for this budget item because DWD’s HET Rebate project and Leak 
Detection and Repair Program will not require any land purchases or easements. 
 

Row (c) Costs:  Task 1C – Planning/Design/Environmental Documentation 

This budget line item is estimated to cost $21,500 and includes $7,000 for Task 1C.1 – HET Public 
Outreach; $14,000 for 1C.2 – Leak Detection Activities; and $500 for Task 1C.3 – Leak Repair Permitting. 
A breakdown of the labor and expense costs associated with each of these tasks is provided below.  
There are no design or environmental documentation tasks associated with these projects (they are 
considered categorically exempt under CEQA). 
 
Task 1C.1 HET Public Outreach 

Labor Costs  Expenses Contingency1 
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost  %  Amount 

General 
Manager 

$139  2  $278  Graphic Consultant  $2,000 
5%  $330 

$7,000 
 Admin  

Analyst 
$50  4  $200  Print/Mail Flyers  $4,200 

Total      $478 $6,200 $330  $7,000

1. A  5% contingency is included to account for unexpected costs 
 

Task 1C.2 Leak Detection Activities 
Labor Costs  Expenses Contingency1 

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost  %  Amount 

General 
Manager 

$139  8  $1,112 

Leak Detection 
Consultant 

$10,000  9%  $1,100 
$14,000 

 
Admin  
Analyst 

$50  8  $400 

Assistant 
Superintendent 

$73  19  1,387 

Total      $2,899 $10,000 $1,100  $14,000

1. A  9% contingency is included to account for unexpected costs 

 



Attachment 4 
Budget 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  4‐7 
Att4_IG1_Budget_1of1  

Task 1C.3 Leak Repair Permitting 
Labor Costs1  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

General 
Manager 

$139  1  $139 

n/a   
$500 

 
Admin  
Analyst 

$50  4  $200 

Assistant 
Superintendent 

$73  2  $146 

Total      $485 $500 

 

Row (d) Costs:  Task 1D – Construction/Implementation 

Implementation costs for DWD’s HET Rebate project and Leak Detection and Repair Project are 
estimated to be $206,000.  This includes $101,000 for Task 1D.1 – Issuance of HET Rebate Checks and 
$105,000 for Task 1D.3 – Leak Repair and Inspection.  The work associated with Task 1D.2 – Proposal 
Solicitation for Leak Repair, is very minimal (less than 2 hours) and those costs are captured as part of 
the Project Administration budget.   A breakdown of the labor and expense costs associated with each 
of these tasks is provided below.   
 
Task 1D.1 Issuance of HET Rebate Checks 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Item  Quantity 
Unit 
Cost 

Total 

General 
Manager 

$139  4  $556 

Rebates  490 
$200 
each 

$98,000  101,000 
Admin  
Analyst 

$50  40  $2,000 

Assistant 
Superintendent 

$73  4  $292 

Total      $2,848 $98,000  $101,000

 
Task 1D.2 Proposal Solicitation for Leak Repair 
Costs are minimal (task involves calling 3 pre‐approved contractors and requesting proposals) and are 
already captured under the Project Administration budget. 
 
Task 1D.3 Leak Repair and Inspection 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Item  Quantity 
Unit 
Cost 

Total 

General 
Manager 

$139  8  $1,112 
Repair 
Leaking 
Saddles 

10  $5,500  $55,000 

105,000 Admin  
Analyst 

$50  8  $400 
Repair 
Leaking 
Valves 

5  $9,000  $45,000 

Assistant 
Superintendent 

$73  43  $3,139  ‐  ‐  ‐  ‐ 

Total      $4,651 $100,000  $105,000
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Row (e) Costs:  Task 1E – Environmental Compliance/Mitigation/Enhancement  

There are no costs identified for this budget item.   DWD’s HET Rebate project and Leak Detection and 
Repair Projects are considered categorically exempt under CEQA, and any construction mitigation 
activities (e.g. traffic control) associated with the Leak Detection and Repair project have already been 
accounted for in the construction costs noted for Task 1D.3. 

Row (f) Costs:  Task 1F – Construction Administration 

Construction administration costs associated with DWD’s Leak Detection and Repair project, 
corresponding to Task 1F.1 in the Work Plan, are estimated to cost $2,500.  This assumes construction 
administration costs will be about 1% of total construction costs, and is based on prior experience with 
implementing other leak repair projects. 

Row (g) Costs:  Task 1G – Other Costs 

There are no other costs identified for this project. 

Row (h) Costs: Construction/Implementation Contingency  

Contingency costs for DWD’s HET Rebate project and Leak Detection and Repair project are estimated to 
be $5,000.  This assumes contingency costs will be about 2% of the total project costs, and is based on 
prior experience with other conservation programs. 

Row (i) Costs: Grand Totals  

The total estimated cost of DWD’s HET Rebate project and Leak Detection and Repair project is 
$240,000.  The project will be funded through the following mechanisms: 

 $20,000 in non‐State funding (funding match) from DWD’s general fund 

 $220,000 in requested grant funding 

 $0 in other State funding 
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Brentwood Conservation Element  

The table below presents the budget for Brentwood’s SMART (ET) Irrigation Controller Conversion project, one of the elements of the East 
County Water Conservation Program.  The following pages document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $35,000 $35,000 100%
(b) Land Purchase/Easement $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$289,000 $289,000 100%

(d) Construction/Implementation $2,076,000 $1,100,000 $3,176,000 65%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 0%

(f) Construction Administration $14,000 $14,000 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$0 0%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$2,414,000 $1,100,000 $0 $3,514,000 69%

% Funding 
Match 

Sources of Funding:

Brentwood ET ControllerProject

Brentwood General Fund

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total
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Row (a) Costs:   Task 1A ‐ Project Administration 

Project Administration costs for Brentwood’s SMART (ET) Irrigation Controller Conversion project, 
corresponding to Task 1A.2 of the Work Plan, are estimated to be $35,000.  This assumes project 
administration costs will be about 1% of the total project costs, and is based on prior experience with 
other conservation programs. 

Row (b) Costs:  Task 1B ‐ Land Purchase/Easement 

There are no costs identified for this budget item because Brentwood’s SMART (ET) Irrigation Controller 
Conversion project will not require any land purchases or easements. 

Row (c) Costs:  Task 1C – Planning/Design/Environmental Documentation 

This budget line item is estimated to cost $289,000 over the 5‐year program life and includes work 
associated with Task 1C.4 – SMART (ET) Irrigation Controller Outreach Program in the work plan.  A 
breakdown of the labor and expense costs associated with the outreach task is provided below.  There 
are no design, permitting or environmental documentation tasks associated with this project (it is 
considered categorically exempt under CEQA). 
 
Task 1C.4 SMART (ET) Irrigation Controller Outreach 

Labor Costs1  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  240  $59,520  Graphic Artist  $16,000 

$289,000 
Project Services 

Specialist 
$165  540  $89,100 

Printing & 
Mailings 
(5 years) 

$15,000 

Admin Assistant II  $114  960  $109,440

     

Total      $258,060 $31,000 $289,000

1. Labor costs based on an assumption of Engineering Manager @ 4 hrs/month over 5 years; Project 
Services Specialist @ 9 hrs/month over 5 years; and Admin Assistant II @ 16 hrs/month over 5 years. 

Row (d) Costs:  Task 1D – Construction/Implementation 

Implementation costs for Brentwood’s SMART (ET) Irrigation Controller Conversion project are 
estimated to be $3,176,000.  This includes $2,887,500 for Task 1D.5 – Purchase Irrigation Controllers; 
and $288,500 for Task 1D.6 – Irrigation Controller Installation and Training.  The cost for purchase of the 
irrigation controllers, as shown in the table below, was estimated based on the purchase of 7,500 
controllers at a cost of $385 each (this is the cost of a SMART ET Controller with a rain gauge included).   
The cost for the installation was assumed to be 10% of the purchase price.  The work associated with 
soliciting companies to install these controllers (Task 1D.4 in the Work Plan) is very minimal (less than 4 
hours) and those costs are captured as part of the Project Administration budget.    
 
Task 1D.5 Purchase Irrigation Controllers 

Expenses
Total Cost  

Item  Quantity Unit Cost Total

SMART ET Irrigation Controller  7500  $385  $2,887,500  $2,877,500 
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Row (e) Costs:  Task 1E – Environmental Compliance/Mitigation/Enhancement  

There are no costs identified for this budget item.  Brentwood’s SMART (ET) Irrigation Controller 
Conversion Project is considered categorically exempt under CEQA and no environmental mitigation 
measures are anticipated. 
 

Row (f) Costs:  Task 1F – Construction Administration 

The Construction Administration costs for Brentwood’s SMART (ET) Irrigation Controller Conversion 
project, corresponding to Work Plan Task 1F.2 (Irrigation Controller Construction Administration) are 
estimated to be about $14,000.  This assumes construction administration costs will be about 5% of the 
contractor costs for installation of the meters ($288,500), and is based on prior experience with other 
conservation programs. 
 

Row (g) Costs:  Task 1G – Other Costs 

There are no other costs identified for this project. 
 

Row (h) Costs: Construction/Implementation Contingency  

There are no contingencies associated with this project.   
 

Row (i) Costs: Grand Totals  

The total estimated cost of Brentwood’s SMART (ET) Water Meter Installation Project is $3,514,000.  The 
project will be funded through the following mechanisms: 

 $2,359,000 in non‐State funding (funding match) from Brentwood’s general fund 

 $1,155,000 in requested grant funding 

 $0 in other State funding 
 

 
 



Attachment 4 
Budget 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  4‐12 
Att4_IG1_Budget_1of1  

Task 2 – East County Water Meter Installation Program 

The table below presents a summary budget for the East County Water Meter Installation Program, which includes meter installation projects 
for DWD and CCWD.  Following this table is a cost summary for the individual program components (one for DWD and one for CCWD) and 
documentation of the basis for the cost estimate.   
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $15,000 $0 $0 $15,000 100%
(b) Land Purchase/Easement $0 $0 $0 $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$3,000 $0 $0 $3,000 100%

(d) Construction/Implementation $171,000 $560,000 $0 $731,000 23%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 $0 $0 $0 0%

(f) Construction Administration $0 $0 $0 $0 0%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 $0 $0 $0 0%

(h) Construction/Implementation 
Contingency

$32,000 $5,000 $0 $37,000 86%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$221,000 $565,000 $0 $786,000 28%

% Funding 
Match 

Sources of Funding:

East County Water Meter Installation Program

DWD General Fund, CCWD General Fund

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total
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DWD Residential Water Meter Installation Project  

The table below presents the budget for DWD’s residential water meter installation project, an element of the East County Water Meter 
Installation Program. The following pages document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $2,000 $2,000 100%
(b) Land Purchase/Easement $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$2,000 $2,000 100%

(d) Construction/Implementation $11,000 $80,000 $91,000 12%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 0%

(f) Construction Administration $0 0%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$5,000 $5,000 0%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$15,000 $85,000 $0 $100,000 15%

*List sources of funding:  Use as much space as required.
DWD General Fund

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total % Funding 
Match 

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
DWD Residential Water Meter Installation Project 

(part of the East County Water Meter Installation Program)
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Row (a) Costs:   Task 2A ‐ Project Administration 

Project Administration costs for DWD’s Residential Water Meter Installation Project, corresponding to 
Task 2A.1 of the Work Plan, are estimated to be $2,000.  This assumes project administration costs will 
be about 2% of the total project costs, and is based on prior experience with other conservation 
programs. 

Row (b) Costs:  Task 2B ‐ Land Purchase/Easement 

There are no costs identified for this budget item because DWD’s Residential Water Meter Installation 
Project will not require any land purchases or easements. 

Row (c) Costs:  Task 2C – Planning/Design/Environmental Documentation 

This budget line item is estimated to cost $2000, corresponding to Task 2C.1 – Outreach to Affected 
DWD Customers.  A breakdown of the labor and expense costs associated with each of these tasks is 
provided below.  Design for the Residential Water Meter Installation project is complete, and there are 
no permitting or environmental documentation tasks (it is considered categorically exempt under 
CEQA). 
 
Task 2C.1 Outreach to Affected DWD Customers 

Labor Costs  Expenses Contingency 
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hour
s 

Total  Expense Item  Cost  %  Amount 

General 
Manager 

$139  2  $278 

Print/Mail Fliers  $250  0%  $0  $2,000 
Admin 
Analyst 

$50  6  $300 

Assistant 
Superintendent 

$74  16  $1,168 

Total      $1,746 $250 $330  $2,000

 

Row (d) Costs:  Task 2D – Construction/Implementation 

Implementation costs for DWD’s Residential Water Meter Installation Project, corresponding to task 
2D.1 of the Workplan, are estimated to be $91,000.  This includes purchase and installation of 110 
meters by DWD staff.  A breakdown of the labor and expense costs associated with each of these tasks is 
provided below.   

Task 2D.1 Purchase and Installation of DWD Meters 
Labor Costs  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Item  Quantity 
Unit 
Cost 

Total 

Admin Analyst  $50  8  $400 
Purchase 
Meters 

110  $300  $33,000 

91,000 
Assistant 

Superintendent 
$73  16  $1,168 

Installation 
Materials 

110  $425  $46,750 

System Worker 
II 

$47  200  $9,400  ‐  ‐  ‐  ‐ 

Total      $10,968 $79,750  $91,000
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Row (e) Costs:  Task 2E – Environmental Compliance/Mitigation/Enhancement  

There are no costs identified for this budget item.   DWD’s Residential Water Meter Installation project 
is considered categorically exempt under CEQA and no environmental mitigation measures are 
anticipated. 
 

Row (f) Costs:  Task 2F – Construction Administration 

There are no construction administration costs associated with DWD’s Residential Water Meter 
Installation project because installation of meters will be done by DWD’s staff. 
 

Row (g) Costs:  Task 2G – Other Costs 

There are no other costs identified for this project. 
 

Row (h) Costs: Construction/Implementation Contingency  

Contingency costs for DWD’s Residential Water Meter Installation project are estimated to be $5,000.  
This assumes contingency costs will be about 5% of the construction costs, and is based on prior 
experience with other meter installation programs. 
 

Row (i) Costs: Grand Totals  

The total estimated cost of DWD’s Residential Water Meter Installation Project is $100,000.  The project 
will be funded through the following mechanisms: 

 $15,000 in non‐State funding (funding match) from DWD’s general fund 

 $85,000 in requested grant funding 

 $0 in other State funding 
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CCWD Untreated Water Irrigation Metering Project  

The table below presents the budget for CCWD’s Untreated Water Irrigation Metering Project, one of the elements of the East County Water 
Meter Installation Program.  The following pages document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $13,000 $13,000 100%
(b) Land Purchase/Easement $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$1,000 $1,000 100%

(d) Construction/Implementation $160,000 $480,000 $640,000 25%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 0%

(f) Construction Administration $0 0%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$32,000 $32,000 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$206,000 $480,000 $0 $686,000 30%

CCWD General Fund
Sources of Funding:

Budget Category

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total % Funding 
Match 

CCWD Untreated Water Irrigation Metering Project
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Row (a) Costs:   Task 2A ‐ Project Administration 

Project Administration costs for CCWD’s Untreated Water Irrigation Metering Project, corresponding to 
Task 2A.2 of the Work Plan, are estimated to be $13,000.  This assumes project administration costs will 
be about 2% of the total project costs, and is based on prior experience with other conservation 
programs. 

Row (b) Costs:  Task 2B ‐ Land Purchase/Easement 

There are no costs identified for this budget item because CCWD’s Untreated Water Irrigation Metering 
Project will not require any land purchases or easements. 
 

Row (c) Costs:  Task 2C – Planning/Design/Environmental Documentation 

This budget line item is estimated to cost $1,000 and corresponds to Task 2C.2 – Outreach to Affected 
CCWD Customers of the Work Plan.  A breakdown of the labor and expense costs associated with each 
of these tasks is provided below.  CCWD will be utilizing a design completed from a previous meter 
installation project for this work.  Also, there are no permitting or environmental documentation tasks 
associated with this project (it is considered categorically exempt under CEQA). 
 
Task 2C.2 Outreach to Affected CCWD Customers 

Labor Costs  Expenses Contingency1 
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost  %  Amount 

Conservation 
Technician 

$57  17  $976  n/a  ‐ 
‐  ‐  $1,000 

       

Total          $1,000

 

Row (d) Costs:  Task 2D – Construction/Implementation 

Implementation costs for CCWD’s Untreated Water Irrigation Metering Project, corresponding to Task 
2D.2 – Purchase and Installation of CCWD Meters of the Work Plan, are estimated to be $640,000.  This 
includes purchase and installation of 106 meters by CCWD staff. A breakdown of the labor and expense 
costs associated with each of these tasks is provided below.   
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Task 2D.2 Purchase and Installation of CCWD Meters 
Labor Costs  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Item  Quantity 
Unit 
Cost 

Total 

Crew Leader  $75  424  $31,830 2” meter 77 $1,857 $143,000 

640,000 

MSEO  $69  424  $29,257 4” meter 11 $ 1,904 $20,940 

Utility Worker  $57  424  $24,378 6” meter 10 $2,155 $21,550 

Water Systems 
Tech 

$63  424  $26,659  8” meter  8  $2,358  $18,860 

Instrument 
Tech 

$88  212  $18,596 
2” backflow 
prevention 

77  $968 
$74,540 

Electrical Tech 
$88  212  $18,596 

4” backflow 
prevention 

11  $5,426  $59,690 

Supervisor 
$97  212  $20,596 

6” backflow 
prevention 

10  $6,468  $64,680 

       
8” backflow 
prevention 

8  $8,304  $66,430 

Total      $169,911 $469,690  640,000

 

Row (e) Costs:  Task 2E – Environmental Compliance/Mitigation/Enhancement  

There are no costs identified for this budget item.  CCWD’s Untreated Water Irrigation Metering Project 
is considered categorically exempt under CEQA and no environmental mitigation measures are 
anticipated. 

Row (f) Costs:  Task 2F – Construction Administration 

There are no construction administration costs for CCWD’s Untreated Water Irrigation Metering Project 
because the meters will be installed by CCWD staff. 

Row (g) Costs:  Task 2G – Other Costs 

There are no other costs identified for this project. 

Row (h) Costs: Construction/Implementation Contingency  

Contingency costs for CCWD’s Untreated Water Irrigation Metering Project are estimated to be $32,000.  
This assumes contingency costs will be about 5% of the construction costs, and is based on prior 
experience with other meter installation programs. 

Row (i) Costs: Grand Totals  

The total estimated cost of CCWD’s Untreated Water Irrigation Metering project is $686,000.  The 
project will be funded through the following mechanisms: 

 $173,000 in non‐State funding (funding match) from CCWD’s general fund 

 $513,000 in requested grant funding 

 $0 in other State funding 
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Task 3 – Brentwood Non-Potable Water Supply Project 

The table below presents the budget for the Brentwood Non‐Potable Water Supply Project.  The following pages document the basis for this cost 
estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $99,000 $99,000 100%
(b) Land Purchase/Easement $0 $0 0%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$190,000 $190,000 100%

(d) Construction/Implementation $480,000 $1,000,000 $1,480,000 32%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$32,000 $32,000 100%

(f) Construction Administration $148,000 $148,000 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$148,000 $148,000 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$1,097,000 $1,000,000 $0 $2,097,000 52%

*List sources of funding:  Use as much space as required.
Non‐State Share from Brenwood General Fund

Budget Category

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total % Funding 
Match 

Brentwood Non‐Potable Water Supply Project
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Row (a) Costs:  Task 3A – Project Administration 

Project Administration costs for Brentwood’s Non‐Potable Water Supply project, corresponding to Task 
3A.1 of the Work Plan, are estimated to be $99,000.  This assumes project administration costs will be 
about 5% of the total project costs, and is based on prior experience with other recycled water 
implementation projects. 
 

Row (b) Costs:  Task 3B –Land Purchase/Easement 

There are no costs identified for this budget item because Brentwood’s Non‐Potable Water Reuse 
Project will not require any land purchases or easements. 
 

Row (c) Costs:  Task 3C – Planning/Design/Environmental Documentation 

This budget line item is estimated to cost $190,000 and includes: 

 $100,000 for Task 3C.1 – Complete 90% Design;  

 $45,000 for Task 3C.2 – Complete Final Design;  

 $40,000 for Task 3C.3 – Complete IS/MND; and  

 $5,000 for Task 3C.4 – Secure UPRR Permit. 
 
A breakdown of the labor and expense costs associated with each of these tasks is provided below.   
 
Task 3C.1 – Complete 90% Design 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  20  $4,960  Consultant  $90,000 
$100,000 

Project Services 
Specialist 

$165  28  $4,950     

Total      $9,910 90,000 $100,000 

 

 
Task 3C.2 – Complete Final Design 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  10  $2,480  Consultant  $40,000 
$45,000 

Project Services 
Specialist 

$165  20  $2,475     

Total      $4,955 $40,000 $45,000 
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Task 3C.3 – Complete IS/MND  
Labor Costs  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  10  $2,480  Consultant  $35,000 
$40,000 

Project Services 
Specialist 

$165  20  $2,475     

Total      $4,955 $35,000 $40,000 

 

 
Task 3C.4 – Secure UPRR Permit 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  4  $992  Consultant  $2,500 
$5,000 

Project Services 
Specialist 

$165  9  $1,485     

Total      $2,477 $2,500 $5,000 

 

Row (d) Costs:  Task 3D – Construction/Implementation 

Implementation costs for Brentwood’s Non‐Potable Water Supply Project are estimated to be 
$1,480,000 including $8,000 for Task 3D.1 – Bid Solicitation and $1,472,000 for Task 3D.2 – 
Construction.  The implementation costs involve construction of 9,400 linear feet of 12” recycled water 
pipeline and all of the service laterals.  A breakdown of the labor and expense costs associated with each 
of these tasks is provided below.    
 
Task 3D.1 Bid Solicitation 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Engineering 
Manager 

$248  6  $1,488 
Copies of Design 

Documents 
$1,000 

$8,000 Project Services 
Specialist 

$165  20  $3,300  Advertisement  $500 

Admin Assistant II  $114  15  $1,710

Total      $6,498 $1,500 $8,000 
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Task 3D.2 Construction 

Activity  Description  Unit  Unit Cost  Quantity  Total 

Mobilization 
This activity involves the mobilization of 
labor and equipment to perform 
Contract work.   

LS  $50,000  1  $50,000 

Installation 
This activity involves installing 9,400 LF 
of 12” recycled water pipe and all of the 
service laterals. 

LS1  $1,222,000  1  $1,222,000 

Conversion 

This activity involves disconnecting the 
existing properties from the potable 
water irrigation supply and connecting 
those properties to the non‐potable 
irrigation supply.   

LS  $150,000  1  $150,000 

Closeout 
This activity involves the demobilization 
of labor and equipment from the 
project site upon completion of work.   

LS  $50,000  1  $50,000 

Total      $1,472,000

1. See detailed breakdown of these costs in table below. 

 
Detailed Breakdown for Installation Costs 

Item Description Quantity Unit Unit Cost Total

1 12" Pipeline 9400 LF $65 $611,000

2 20" Steel Casing for UPRR Crossing 150 LF $600 $90,000

3 Blow off Valve Assembly 4 EA $2,000 $8,000

4 Air Release Valve Assembly 4 EA $2,500 $10,000

5 12" Butterfly Valve 12 EA $2,000 $24,000

6 8" Gate Valve 14 EA $1,500 $21,000

7 12x8 Water Cross Tee 4 EA $500 $2,000

8 12x12x8 Water Tee 6 EA $300 $1,800

9 Pavement Restoration 27,000 SF $7 $189,000

10 Connect to Existing 10 EA $3,000 $30,000

11 Sheeting and Shoring 1 LS $50,000 $50,000

12 Cathotic Protection 1 LS $25,000 $25,000

13 Traffic Control 1 LS $50,000 $50,000

14 Engineering Contingency 1 % 10 $110,000

$1,221,800       Total  

Row (e) Costs:  Task 3E – Environmental Compliance/Mitigation/Enhancement  

Environmental mitigation requirements for this project are currently unknown as the Environmental 
Documentation process (i.e., IS/MND) is not scheduled to be completed until late August 2011.   
However, a budget of $32,000 has been allocated to cover any environmental mitigation requirements 
stemming from the environmental documentation process.   This budget is based on environmental 
mitigation costs for similar projects.     

Row (f) Costs:  Task 3F – Construction Administration 

Construction administration costs associated with Brentwood’s Non‐Potable Water Supply project, 
corresponding to Task 3F.1 in the Work Plan, are estimated to cost $148,000.  This assumes construction 
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administration costs will be about 10% of construction costs, and is based on prior experience with 
implementing other recycled water projects. 

Row (g) Costs:  Task 3G – Other Costs 

There are no other costs associated with this project. 

Row (h) Costs: Construction/Implementation Contingency  

Contingency costs for Brentwood’s Non‐Potable Water Supply Project are estimated to be $148,000.  
This assumes contingency costs will be about 10% of the construction costs, and is based on prior 
experience with recycled water pipeline installations. 

Row (i) Costs: Grand Totals  

The total estimated cost of Brentwood’s Non‐Potable Water Supply project is $2,097,000.  The project 
will be funded through the following mechanisms: 

 $1,097,000 in non‐State funding (funding match) from Brentwood’s general fund 

 $1,000,000 in requested grant funding 

 $0 in other State funding 
 



Attachment 4 
Budget 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  4‐24 
Att4_IG1_Budget_1of1  

Task 4 – Pittsburg Recycled Water Pipeline Rehabilitation Project 

The table below presents the budget for the Pittsburg Recycled Water Pipeline Project.  The following pages document the basis for this cost 
estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $30,250 $20,000 $50,250 60%
(b) Land Purchase/Easement $9,500 $10,500 $20,000 48%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$33,640 $20,500 $54,140 62%

(d) Construction/Implementation $213,000 $800,000 $1,013,000 21%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$75,000 $75,000 0%

(f) Construction Administration $55,000 $95,750 $150,750 36%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$5,000 $0 $5,000 100%

(h) Construction/Implementation 
Contingency

$28,610 $103,250 $131,860 22%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$375,000 $1,125,000 $0 $1,500,000 25%

% Funding 
Match 

Pittsburg Recycled Water Pipeline Rehabilitation Project

Sources of Funding:
DDSD General Fund

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant

Budget Category Non‐State Share* 
(Funding Match)

Requested Grant
 Funding

Other State Funds 
Being Used

Total
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Row (a) Costs:  Task 4A – Project Administration 

Project Administration costs for the Pittsburg Recycled Water Pipeline Rehabilitation Project, 
corresponding to Task 4A.1 of the Work Plan, are estimated to be about $50,000.  This assumes project 
administration costs will be about 5% of the construction costs (approximately $1M), and is based on 
prior experience with projects of similar scope and duration. 
 

Row (b) Costs:  Task 4B –Land Purchase/Easement 

Easement costs for the Pittsburg Recycled Water Pipeline Rehabilitation Project, corresponding to Task 
4A.2 of the Work Plan, are estimated to be $20,000 in 2009 dollars.  DDSD may require additional 
easement with PG&E to rehabilitate the 20" and 30" recycled water pipeline.  A breakdown of the labor 
and expense costs associated with this task is provided below.  There are no land purchase costs 
associated with this project. 
 
Task 4B.1 – Easement Acquisition 

Labor Costs  Expenses
Total Cost 

Discipline 
Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Legal Counsel  $197  25  $5,000 
PG&E Easement 
Fee (Estimated) 

$10,500 
$20,000 

District 
Engineer 

$148  30  $4,500     

Total      $9,500 $10,500 $20,000 

Row (c) Costs:  Task 4C – Planning/Design/Environmental Documentation 

This budget line item for the Pittsburg Recycled Water Pipeline Rehabilitation is estimated to cost about 
$54,140 and includes: 

 $15,500 for completion of the feasibility study and development of project financing (these 
tasks are not part of the work plan as they are complete and will be used as a funding match)  

 $31,200 for completion of the design tasks, including $14,880 for Task 4C.1 – 50% Submittal; 
and $8,880 for Task 4C.2 – 90% Submittal; and $7,440 for Task 4C.3 – Final Submittal;  

 $5,040 for completion of the Categorical Exemption for Task 4C.4 – Environmental 
Documentation; and  

  $2,400 for permitting under Task 4C.5 – Permit Acquisition.  
A breakdown of the labor and expense costs associated with each of the Work Plan tasks is provided 
below.   
 
Task 4C.1 – 50% Submittal 

Labor Costs  Expenses
Total Cost  

Discipline 
Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  80  $12,000 
n/a    $14,880 

Principal 
Engineer 

$180  16  $2,880 

Total      $14,880     
$14,880 
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Task 4C.2 – 90% Submittal 
Labor Costs  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  40  $6,000 
n/a    $8,880 

Principal 
Engineer 

$180  16  $2,880 

Total      $8,880 $8,880 

 

 
Task 4C.3 – Final Submittal 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  40  $6,000 
n/a    $7,440 

Principal 
Engineer 

$180  8  $1,440 

Total      $7,440 $7,440 

 

 
Task 4C.4 – Environmental Documentation1 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  24  $3,600 
n/a  ‐  $5,040 

Principal 
Engineer 

$180  8  $1,440 

Total      $5,040 $5,040 

1. This project is considered to be categorically exempt under CEQA so costs are minimal. 
 
 

Task 4C.5 – Permit Acquisition 
Labor Costs  Expenses

Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  16  $2,400  n/a  ‐  $2,400 

Total      $2,400      $2,400 
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Row (d) Costs:  Task 4D – Construction/Implementation 

Implementation costs for the Pittsburg Recycled Water Pipeline Rehabilitation Project are estimated to 
be $1,013,000 including $8,000 for Task 4D.1 – Bid Solicitation and $1,005,000 for Task 4D.2 – 
Construction.  The implementation costs involve rehabilitation of approximately 5,240 feet of 20‐inch 
and 30‐inch asbestos cement recycled water main using Cured‐In‐Place Pipe. A breakdown of the labor 
and expense costs associated with each of these tasks is provided below.   
 
Task 4D.1 Bid Solicitation 

Labor Costs  Expenses
Total Cost 
(rounded) Discipline 

Rate 
($/hr) 

Hours  Total  Expense Item  Cost 

Project 
Manager 

$150  24  $3,600 
Copy services for 

Contract 
Documents 

$1,000  $8,000 

Administrative 
Support 

$75  16  $1,200 
Advertisement 

(local newspaper) 
$500   

Principal 
Engineer 

$180  8  $1,440       

Total      $6,240 $1,500 $8,000 

 
Task 4D.2 Construction 

Activity  Description  Unit  Unit Cost  Quantity  Total 

Mobilization 

This activity involves the 
mobilization of labor and 
equipment to perform Contract 
work. 

LS 
$75,000 

 
1 

$73,820 
 

On‐Site 
Construction 

This activity involves the rehabilitation of the pipeline including ancillary work to complete the 
project. 

       Access Structure  EA  $15,000 10  $150,000

       Traffic Control  LS  $20,000 1 $20,000

       20" Cured In Place Pipe  LF  $109 2,980  $324,820

       20" Valve Installation  EA  $12,000 1 $12,000

       30" Cured In Place Pipe  LF  $130 2,260  $293,800

       30" Valve Installation  EA  $25,000 1 $25,000
Testing  This activity involves the testing of the materials to ensure compliance with Contract Documents.

       Testing  LS $60,000 1 $60,000

Demobilization 
This activity involves the demobilization of labor and equipment from the project site upon 
completion of work. 

       Demobilization  LS $45,000 1 $45,000

Total    $1,005,620

 

Row (e) Costs:  Task 4E – Environmental Compliance/Mitigation/Enhancement  

A budget of $75,000 has been allocated to cover any environmental mitigation activities required for 
implementation of the Pittsburg Recycled Water Pipeline Rehabilitation project.  
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Row (f) Costs:  Task 4F – Construction Administration 

Construction administration costs associated with the Pittsburg Recycled Water Pipeline Rehabilitation 
project, corresponding to Task 4F.1 in the Work Plan, are estimated to cost $150,750.  This assumes 
construction administration costs will be 15% of the construction costs ($1,005,000), and is based on 
prior experience implementing projects of similar scope and duration. 
 

Row (g) Costs:  Task 4G – Other Costs 

Other costs associated with the Pittsburg Recycled Water Pipeline Rehabilitation Project, corresponding 
to Task 4G.1 in the Work Plan, include $5,000 in costs for legal matters relating to securing temporary 
construction easements and permits for this project.  This estimate is based on the assumption of 25 
hours of legal counsel’s time (at a rate of $200/hr) to review legal documents. 
 

Row (h) Costs: Construction/Implementation Contingency  

Contingency costs for the Pittsburg Recycled Water Pipeline Rehabilitation Project are estimated to be 
$131,860.  This assumes contingency costs will be about 13% of the construction costs ($1,013,000).  
Due to the age of the Pittsburg recycled water pipeline and the lack of record drawings, it is difficult to 
identify the condition of the 20" and 30" pipeline.  Therefore, a 13% contingency is required because the 
scope of work may change significantly once the pipe is exposed for inspection. 

Row (i) Costs: Grand Totals  

The total estimated cost of the Pittsburg Recycled Water Rehabilitation Project is $1,500,000.  The 
project will be funded through the following mechanisms: 

 $375,000 in non‐State funding (funding match) from DDSD’s general fund 

 $1,125,000 in requested grant funding 

 $0  in other State funding 
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Task 5 – Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project 

The table below presents the budget for the Phase 2 Contra Costa Canal Levee Elimination and Flood Protection Project.  The following pages 
document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $0 0%
(b) Land Purchase/Easement $53,500 $53,500 100%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$53,500 $53,500 100%

(d) Construction/Implementation $338,000 $3,000,000 $3,338,000 10%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 0%

(f) Construction Administration $288,000 $288,000 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 0%

(h) Construction/Implementation 
Contingency

$267,000 $267,000 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$1,000,000 $3,000,000 $0 $4,000,000 25%

Sources of Funding:
CCWD General Fund

Budget Category Non‐State Share* 
(Funding Match)

Other State Funds 
Being Used

Total % Funding 
Match 

Requested Grant
 Funding

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
Phase 2 Contra Costa Canal Levee Mitigation and Flood Protection 

Project
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Row (a) Costs:  Task 5A – Project Administration 

Administration costs will cover general project administration including coordination with project 
partners and preparation of project invoices.  In addition, this budget covers development of the 
quarterly, annual and final reports required by the Grant Agreement and development of the Labor 
Compliance Program. Project administration costs have been included in the Construction 
Administration budget. 

Row (b) Costs:  Task 5B –Land Purchase/Easement 

A temporary construction easement will be required to be obtained from the Department of Water 
Resources to allow construction contractor access, staging, and dewatering disposal through irrigation 
of existing farmlands.  Costs for securing this easement are estimated at $53,500 based on past 
experience with similar projects. 
 

Row (c) Costs:  Task 5C – Planning/Design/Environmental Documentation 

Project planning is complete, and environmental documentation has been filed.  Design is nearing 
completion, and will be complete prior to June 1, 2011.  As a result, no planning or environmental 
compliance funding will be requested for this project.  Budget requested in this task includes the final 
stages of design.   The budget was developed as shown in the table below. 
 

Task #  Descr. 

Labor Costs  Expense Costs  Contingency 

Total 
Cost Discipline 

Hourly 
Rate  Hrs. 

Total 
Labor 

Expense 
Item  Cost  %  Amt. 

5.C.2 
Final 
Design 

senior 
engineer  $150 /hr  111  $16,650 

Sub‐
consultant  $5,000  $0  $21,650 

project 
coordinator  $100 /hr  227  $22,700    $0  $22,700 

accountant  $75 /hr  80  $6,000    $0  $6,000 

TOTAL      $45,350  $5,000  $0  $50,350 

 

Row (d) Costs:  Task 5D – Construction/Implementation 

Construction costs will include mobilization, site clearing, procurement and fabrication of pipe, 
dewatering setup, canal isolation, bypass pumping and power, earthwork, marsh creek crossing, pipeline 
installation, transition structures, importing fill material, final grading, and WAPA relocation.  Cost detail 
is provided in the following table.  Construction contracting costs have been included in the line item 
budget for Construction Administration. 
 

Task  Unit  Quantity  Unit Cost  Total 

5.D.1 Construction Contracting  Budget included in Construction Contracting line item. 

5.D.2 Construction 

     5.D.2.1 Mobilization & Closeout 
LS  1  $120,000   $120,000  

     5.D.2.2 Site Clearing 
LS  1  $90,000   $90,000  



Attachment 4 
Budget 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  4‐31 
Att4_IG1_Budget_1of1  

Task  Unit  Quantity  Unit Cost  Total 

     5.D.2.3 Dewatering 
LS  1  $150,000   $150,000  

     5.D.2.4 Bypass Pumping 
LS  1  $750,000   $750,000  

     5.D.2.5 Procure and Fabricate Pipe 
LF  600  $1,500   $900,000  

     5.D.2.6 Pipeline Installation 
LF  600  $950   $570,000  

     5.D.2.7 Import Fill Material and Grading
CY  7000  $12   $84,000  

     5.D.2.8 WAPA Relocation 
LS  1  $50,000   $50,000  

 

Row (e) Costs:  Task 5E – Environmental Compliance/Mitigation/Enhancement  

Environmental mitigation for this project has been completed, and no budget has been allocated to this 
task. 
 

Row (f) Costs:  Task 5F – Construction Administration 

This task includes all construction administration activities, including advertisement for bids, bidding, 
contract award, insurance confirmation and tracking, submittal review and tracking, invoice review and 
payment, schedule maintenance, and contract closeout.  In addition, this line item includes costs for 
Project Administration (refer to Task 5.A).  Construction administration costs have been estimated at 8 
percent of the construction budget, or $288,000. 
 

Row (g) Costs:  Task 5G – Other Costs 

No other costs are expected for this project. 
 

Row (h) Costs: Construction/Implementation Contingency  

An eight percent construction contingency has been added for this project, for a total of $267,000.   
Eight percent was identified as a reasonable contingency based on experience with similar projects. 
 

Row (i) Costs: Grand Totals  

The total estimated cost of this project is $4.0 M.  The project will be funded through the following 
mechanisms: 

 $1,000,000 in non‐State funding (funding match) from CCWD 

 $3,000,000 in requested grant funding 

 $0 in other State funding 
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Task 6 – Drainage Area 55 - West Antioch Creek Channel Improvements 

The table below presents the budget for the Drainage Area 55 – West Antioch Creek Channel Improvements Project.  The following pages 
document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $285,500 $0 $0 $285,500 100%
(b) Land Purchase/Easement $400,000 $0 $0 $400,000 100%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$530,000 $0 $0 $530,000 100%

(d) Construction/Implementation $743,300 $3,000,000 $0 $3,743,300 20%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$100,000 $0 $0 $100,000 100%

(f) Construction Administration $187,100 $0 $0 $187,100 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$0 $0 $0 $0 0%

(h) Construction/Implementation 
Contingency

$748,700 $0 $0 $748,700 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$2,994,600 $3,000,000 $0 $5,994,600 50%

Sources of Funding:

Requested Grant
 Funding

Drainage Area 55 Impact Fees, Local Assessment Districts 27 and 31

Budget Category Non‐State Share* 
(Funding Match)

Other State Funds 
Being Used

Total % Funding 
Match 

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
Drainage Area 55 ‐ West Antioch Creek Chanel Improvement Project
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Row (a) Costs:  Task 6A – Project Administration 

The project administration budget will fund overall project administration and management, 
development of a Labor Compliance Program, and project reporting (including reporting on project 
monitoring and assessment).  Project administration has been estimated as 5 percent of total project 
costs, for a total of $285,500, based on experience completing similar projects. 

Row (b) Costs:  Task 6B –Land Purchase/Easement 

Budget for land purchase / easements will cover purchase of a new permanent easement for the box 
culvert system, as well as temporary easements required during construction.  Easement costs have 
been estimated as follows: 

 Cost associated with purchase of land:    $100,000  

 Cost associated with securing easements:  $300,000  

 Total land purchase/easement cost :    $400,000 
 

Row (c) Costs:  Task 6C – Planning/Design/Environmental Documentation 

Planning / design / environmental documentation funds will be used to complete the following tasks: 

 6.C.1. Planning:  Preparation of a Water Pollution Control Program 

 6.C.2. Design: Preparation of plans and specifications for project implementation 

 6.C.3. Environmental Documentation: Completion of the Habitat Conservation Plan process and 
completion and filing of CEQA documentation 

 6.C.4. Permitting: Securing the following required permits: ACOE 404, DFG 1602, and SWRCB 
401 

 
Costs have been estimated as shown in the following table. 
 

Task #  Descr. 

Labor Costs  Expense Costs  Contingency 

Total 
Cost Discipline  Rate  Hrs. 

Total 
Labor 

Expense 
Item  Cost  %  Amt. 

6.C.1 .  Planning       

Water 
Pollution 
Control 
Plan  $5,000    $5,000 

6.C.2.  Design         
Design 
Consultant  $525,000      $525,000 

6.C.3.  Env. Doc. 

Budget included in design line item (Task 6.C.2). 6.C.4.  Permitting 

  TOTAL                   

 

Row (d) Costs:  Task 6D – Construction/Implementation 

The construction budget will cover contracting, mobilization and sitework, and construction‐related 
costs.  Estimated costs are provided in the table below.  Construction contracting costs have been 
included in the line item budget for Construction Administration. 
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Task  Item  Description  Unit  Unit Cost  Quantity  Total 

6.D.1 Construction 
Contracting  Budget included in Construction Administration line item. 

6.D.2. 
Mobilization and 
Site Preparation 

1 
Water Pollution Control 
Program  1  $10,000  1 

$10,000 

2  Water Control  1  $50,000  1  $50,000 

3  Temporary Fence  LF  $16  1400  $22,400 

4  Clearing and Grubbing  1  $50,000  1  $50,000 

5  Traffic Control  1  $8,000  1  $8,000 

6  Mobilization  1  $25,000  1  $25,000 

7  Construction Area Signs  1  $3,000  1  $3,000 

subtotal  $82,400 

6.D.3. 
Construction 
 

1  Wing Walls  EA  $20,000  2  $40,000 

2 
Rip Rap Protection (1/4 
ton rock)  TONS  $130  394 

$51,220 

3 
Fine Grading at 
Transition  EA  $5,000  2 

$10,000 

4  Utility Relocation  1  $50,000  1  $50,000 

5 
Remove and 
Reconstruct Car Port  1  $25,000  1 

$25,000 

6  Channel Excavation  CY  $60  9185  $551,100 

7  Culvert Concrete  CY  $400  4947  $1,978,800 

8  Culvert Steel  LBS  $0.72  1,231,320  $886,550 

9 
Minor Concrete 
(Sidewalk)  SF  $10  580 

$5,800 

10 
Minor Concrete (S1‐6 
Curb)  LF  $35  232 

$8,120 

11 
Minor Concrete 
(Median)  SF  $10  116 

$1,160 

12 
Asphalt Concrete (Str 6" 
sec 16" AB  TONS  $170  147 

$24,990 

13 

Asphalt Concrete 
(Parking Lot, 4" sec 
6"AB)  TONS  $140  201 

$28,140 

subtotal  $3,660,880 

TOTAL  $3,743,280

 

Row (e) Costs:  Task 6E – Environmental Compliance/Mitigation/Enhancement  

Budget included in this task covers completion of the Habitat Conservation Process, which provides for 
project mitigation as outlined in the East County Habitat Conservation Plan.  In addition, the task 
includes implementing project mitigation measures required by regulatory agencies.  Costs are 
estimated to be approximately $100,000 based on experience completing similar projects. 
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Row (f) Costs:  Task 6F – Construction Administration 

Construction administration budget will cover the following tasks: 

 Construction Contracting: bid advertisement, contract award, etc 

 Construction Inspection: construction management and project oversight 

 Material Testing: Testing and approval of construction materials (i.e., concrete testing, reinforcing 
steel approval, compaction testing, base material approvals, etc.) 

 Contract Administration: Approval of billing submittals, certified payrolls, processing of change 
orders and contract payments 

 Project Acceptance: Prepare final report and obtain Council Approval 

 Surveying: Survey site to obtain design and construction information 

 

Construction administration costs were assumed to be approximately 5 percent of construction costs, 
based on experience completing similar projects.  Construction administration costs are estimated to be 
$187,100.   

Row (g) Costs:  Task 6G – Other Costs 

No other costs are expected for this project. 
 

Row (h) Costs: Construction/Implementation Contingency  

A twenty percent construction contingency has been added for this project, for a total of $748,700.   
Twenty percent was identified as a reasonable contingency based on the expected accuracy of the cost 
estimate and experience with similar projects. 
 

Row (i) Costs: Grand Totals  

The total estimated cost of this project is $5,994,600.  The project will be funded through the following 
mechanisms: 

 $2,994,600 in non‐State funding (funding match) from Drainage Area 55 Impact Fees and Local 
Assessment Districts 27 and 31 

 $3,000,000 in requested grant funding 

 $0 in other State funding 
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Task 7 – Upper Sand Creek Basin 

The table below presents the budget for the Upper Sand Creek Basin Project.  The following pages document the basis for this cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $73,000 $73,000 100%
(b) Land Purchase/Easement $215,000 $215,000 100%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$459,000 $459,000 100%

(d) Construction/Implementation $8,400,000 $2,000,000 $10,400,000 81%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$851,000 $851,000 100%

(f) Construction Administration $1,020,000 $1,020,000 100%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$21,000 $21,000 100%

(h) Construction/Implementation 
Contingency

$1,040,000 $1,040,000 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$12,079,000 $2,000,000 $0 $14,079,000 86%

Sources of Funding:

Requested Grant
 Funding

Drainage Area Fees

Budget Category Non‐State Share* 
(Funding Match)

Other State Funds 
Being Used

Total % Funding 
Match 

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
Upper Sand Creek Basin
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Row (a) Costs:  Task 7A – Project Administration 

Project administration tasks will include overall project administration and management, development 
of a Labor Compliance Program, and project reporting (including reporting on project monitoring and 
assessment).  Project administration costs are estimated to be approximately $73,000, as shown in the 
following table. 
 

Task 
#  Descr. 

Labor Costs 

Discipline  Hourly Rate  Hrs.  Total Labor 

7.A.1  Project Admin.  Senior Engineer  $210 /hr  83  $17,430 

Associate Engineer  $185 /hr  300  $55,500 

TOTAL  383  $72,930 

 

Row (b) Costs:  Task 7B –Land Purchase/Easement 

Land purchase costs for this project will cover costs associated with securing a new permanent 
easement required for utility (PG&E line) relocation.  Costs include the following: 
 
Cost associated with purchase of land: $80,000  
 

Item  Description of Land/Parcel  # acres  $/acre  Total cost 

1  APN 057‐050‐014  1.21  $9,700   $11,737 

2  APN 057‐050‐005  6.94  $9,700   $67,318 

TOTAL   8.15     $79,055 

 
Cost associated with securing easements : $42,000 
 

 Easement costs are estimated as 50% of fee title costs.  District acquired 8.81 acres at 50% x 
$9700/acre =$42,730 (approximate cost) 

 
Labor costs: $93,000 
 

Task  Discipline  Hourly Wage  Total Hours  Total Cost 

1   Senior Engineer  $210 /hr  20  $4,200 

Associate Engineer  $185 /hr  40  $7,400 

Senior Real Property Agent  $170 /hr  480  $81,600 

Subtotal  540  $93,200 

Total Labor  540  $93,200 

 

Row (c) Costs:  Task 7C – Planning/Design/Environmental Documentation 

Budget for this task is estimated to be $405,000, and includes completing planning and design work, and 
securing all necessary approvals.  Task‐level budgets are summarized in further detail below. 
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 Task 7.C.1. – Planning: $53,500 
 

Task  Discipline  Hourly Wage  Total Hours  Total Cost 

1   Senior Engineer  $210 /hr  40  $8,400 

Associate Engineer  $185 /hr  60  $11,100 

Project Engineer  $170 /hr  200  $34,000 

subtotal  300  $53,500 

Total Labor  $53,500 

 

 Task 7.C.2. – Design: $305,350 
 

Task 
#  Description 

Labor Costs 

Discipline  Hourly Rate  Hours  Total Labor 

1  10% Design  Senior Engineer  $210 /hr  40  $8,400 

Associate Engineer  $185 /hr  80  $14,800 

Project Engineer  $170 /hr  120  $20,400 

subtotal  $43,600 

2  30% Design  Senior Engineer  $210 /hr  40  $8,400 

Associate Engineer  $185 /hr  130  $24,050 

Project Engineer  $170 /hr  200  $34,000 

subtotal  $66,450 

3  60% Design  Senior Engineer  $210 /hr  60  $12,600 

Associate Engineer  $185 /hr  130  $24,050 

Project Engineer  $170 /hr  200  $34,000 

subtotal  $70,650 

4  90% Design  Senior Engineer  $210 /hr  60  $12,600 

Associate Engineer  $185 /hr  100  $18,500 

Project Engineer  $170 /hr  200  $34,000 

subtotal  $65,100 

3  Final Design  Senior Engineer  $210 /hr  20  $4,200 

Associate Engineer  $185 /hr  120  $22,200 

Project Engineer  $170 /hr  195  $33,150 

subtotal  $59,550 

Total  Design Costs  $305,350 
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 Task 7.C.3. – Environmental Documentation: $49,750 
 

Task 
#  Description 

Labor Costs 

Discipline  Hourly Rate  Hours  Total Labor 

1  CEQA  Senior Env. Specialist  $190 /hr  100  $19,000 

Env. Specialist  $150 /hr  205  $30,750 

TOTAL  $49,750 

 

 Task 7.C.4. – Permitting: $49,750 
 

Task 
#  Description 

Labor Costs 

Discipline  Hourly Rate  Hours  Total Labor 

1  Permitting  Senior Env. Specialist  $190 /hr  100  $19,000 

Env. Specialist  $150 /hr  206  $30,900 

TOTAL  $49,900 

 

Row (d) Costs:  Task 7D – Construction/Implementation 

The construction budget will cover contracting, mobilization and sitework, and construction‐related 
costs.  Estimated costs are provided in the table below.  Construction contracting costs have been 
included in the line item budget for Construction Administration. 
 

Task  Item  Description  Unit  Unit Cost  Quantity  Total 

7.D.1 Construction 
Contracting  Budget included in Construction Administration line item. 

7.D.2. 
Mobilization and 
Site Preparation 

1  Traffic Control  LS  $15,000  1  $15,000 

2  Mobilization  LS  $200,000  1  $200,000 

3  Clear and Grub  LS  $20,000  1  $20,000 

4  Excavation Safety Plan  LS  $5,000  1  $5,000 

5  Construction Area Signs  LS  $3,000  1  $3,000 

6 
Storm Water Pollution 
Prevention Plan 

LS  $30,000  1  $30,000 

7  Control of Water  LS  $20,000  1  $20,000 

subtotal  $293,000 

7.D.3. 
Construction 
 

1  Erosion Control  AC  $5,324  61  $324,764 

2 
Basin Excavation (Build 
Dam) 

CY  $2  105,000  $210,000 

3 
Basin Excavation (placed 
on adjacent properties) 

CY  $2  40,000  $80,000 

4 
Basin Excavation (Offsite 
Disposal) 

CY  $10  610,000  $6,100,000 

5 
Dam Embankment 
Overexcavation 

CY  $3.50  1,100  $3,850 

6  Dam Embankment  SY  $1.16  24,380  $28,281 
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Task  Item  Description  Unit  Unit Cost  Quantity  Total 

Foundation Preparation 

7  Dam Embankment  CY  $7  105,000  $735,000 

8 
Channel Excavation (low 
flow channel) 

CY  $8  6,400  $51,200 

9 
Channel Fill (low flow 
channel) 

CY  $10  6,400  $64,000 

10 

Basin Inlet Structure 
(energy dissipater and 
stilling basin) 

LS  $600,000  1  $600,000 

11 
Basin Inlet Structure 
(twin 84") 

LS  $75,000  1  $75,000 

12 

Primary Spillway Trash 
Rack, Headwall and 
Sluice Gate 

LS  $83,400  1  $83,400 

13 

Primary Spillway (60" 
RCP‐Class V, Including 
Concrete) 

LF  $1,300  400  $520,000 

14 

Primary Spillway 
Discharge Structure and 
Energy Dissipater 

LS  $440  1  $440 

15  Primary Spillway RSP  TON  $130  100  $13,000 

16 
County Standard CD50i 
outfalls/downdrains 

EA  $5,000  6  $30,000 

17 
Emergency Spillway 
Concrete 

LS  $795,000  1  $795,000 

18 
Perimeter Road (20' 
wide, 1' aggregate base) 

CY  $44  5,533  $243,452 

19  Perimeter fence  LF  $20  5,800  $116,000 

subtotal  $10,073,387

TOTAL  $10,366,387

 
 

Row (e) Costs:  Task 7E – Environmental Compliance/Mitigation/Enhancement  

This budget, estimated at $851,000, covers all environmental mitigation needed to offset potential 
impacts of project implementation.  Additional detail follows. 
 

 Restoration Design Plan Cost Estimate: $54,000 
 

Task  Item  Description  Unit  Unit Cost  Quantity  Total 

Restoration 
Design Plan 

1 
Principal Environmental 
Scientist  Hours  $200  56 

$11,200 

2 
Associate Project 
Biologist  Hours  $160  110 

$17,600 
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Task  Item  Description  Unit  Unit Cost  Quantity  Total 

3  Project Biologist  Hours  $140  180  $25,200 

subtotal  $54,000 

Site Preparation 
1  Fine Grading  LS  $23,000  1  $23,000 

2  Mulching  LS  $17,000  1  $17,000 

subtotal  $40,000 

Planting 

1  Plant ‐‐ Plug  EA  $2  7500  $15,000 

2  Plant ‐‐ 1 gallon pot  EA  $10  500  $5,000 

3  Plant ‐‐ Boxed Tree  EA  $500  30  $15,000 

subtotal  $35,000 

Long‐term 
Maintenance  

1  Maintenance Worker II  Hour  $100  650  $65,000 

2 
Associate Project 
Biologist  Hours  $160  40 

$6,400 

3 
Principal Environmental 
Scientist  Hours  $200  18 

$3,600 

subtotal  $75,000 

HCP Fees  1  Fees  LS  $647,000  1  $647,000 

subtotal  $647,000 

TOTAL  $851,000 

 

Row (f) Costs:  Task 7F – Construction Administration 

Construction administration will includes all construction administration activities, including 
advertisement for bids, bidding, contract award, insurance confirmation and tracking, submittal review 
and tracking, invoice review and payment, schedule maintenance, and contract closeout. 
 

Construction administration costs were assumed to be approximately 9.8 percent of construction costs, 
based on experience completing similar projects.  Construction administration costs are estimated to be 
$1,020,240.   

Row (g) Costs:  Task 7G – Other Costs 

Other costs include fees charged by the Division of Safety of Dams for review performed in Task 7.C.2.  
These fees are expected to total  $21,000. 
 

Row (h) Costs: Construction/Implementation Contingency  

A ten percent construction contingency has been added for this project, for a total of $1,040,000.   Ten 
percent was identified as a reasonable contingency based on the expected accuracy of the cost estimate 
and experience with similar projects. 
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Row (i) Costs: Grand Totals  

The total estimated cost of this project is $14,079,000.  The project will be funded through the following 
mechanisms: 

 $12,079,000 in non‐State funding (funding match) from drainage area fees 

 $2,000,000 in requested grant funding 

 $0 in other State funding 
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Task 8 – Watershed Protection and Restoration 

The table below presents the budget for the Watershed Protection and Restoration project.  The following pages document the basis for this 
cost estimate. 
 

Project Title:

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $10,000 $10,000 100%
(b) Land Purchase/Easement $825,000 $375,000 $1,200,000 69%
(c) Planning/Design/Engineering/ 

Environmental Documentation
$175,000 $25,000 $200,000 88%

(d) Construction/Implementation $0 $250,000 $250,000 0%
(e) Environmental Compliance/ 

Mitigation/Enhancement
$0 $0 $0 0%

(f) Construction Administration $0 $25,000 $25,000 0%
(g) Other Costs (Including Legal Costs, 

Permitting and Licenses)
$40,000 $0 $40,000 100%

(h) Construction/Implementation 
Contingency

$25,000 $0 $25,000 100%

(i) Grand Total (Sum rows (a) 
through (h) for each column)

$1,075,000 $650,000 $25,000 $1,750,000 61%

Sources of Funding:
Federal Match ‐ USFWS Section Grant (already awarded), East Bay Regional Park District Measure Wastewater Funds (funds are secure).  
Other State Funds ‐ anticipated Local Assistance Grant (LAG) from CA Dept of Fish and Game (not yet awarded)
NOTE 1: Match will be achieved with $650,000 of the $825,000 listed for Land Purchase / Easement.  Other local funding line items shown for    
                 illustration purposes, but are not intended to be used toward grant funding match.

Requested Grant
 Funding

Budget Category Non‐State Share* 
(Funding Match)1

Other State Funds 
Being Used

Total % Funding 
Match 

Table 7 ‐ Project Budget

Proposal Title: East Contra Costa County Proposition 84 Round 1 Implementation Grant
Watershed Protection and Restoration

 
 



Attachment 4 
Budget 

 

East Contra Costa County Proposition 84 Round 1 Implementation Grant  4‐44 
Att4_IG1_Budget_1of1  

Row (a) Costs:  Task 8A – Project Administration 

The project administration budget will fund overall project administration and management, 
development of a Labor Compliance Program, and project reporting (including reporting on project 
monitoring and assessment).  Project administration has been estimated as $10,000, based on 
experience completing similar projects. 
 

Row (b) Costs:  Task 8B –Land Purchase/Easement 

Land purchase costs will be used to fund acquisition of a high priority parcel in Eastern Contra Costa 
County.  Costs are estimated as $1,200,000, based on averages for appraisals of similar‐sized parcels in 
the area.  The following table presents the assumptions used to arrive at this estimate. 
 

Item  Description of Land/Parcel  # acres  $/acre  Total cost 

1 
 High Priority HCP Target in 
eastern IRWMP area  200  $6,000   $1,200,000 

 

Row (c) Costs:  Task 8C – Planning/Design/Environmental Documentation 

Funding for this task, estimated at $200,000, will cover the following activities: 

 8.C.1. Planning: Completing a pre‐acquisition survey and preparing an assessment of restoration 
opportunities  

 8.C.2. Design: Completion of conceptual, 30%, 60%, 90% and final design 

 8.C.3. Environmental Documentation: Preparation and filing of a Negative Declaration 

 8.C.4. Permitting: Securing all required local, State and Federal permits   
 
The specific planning and design activities depend on the on‐site resource inventory of the properties.  
After assessment biologists and planners will work within the framework of the HCP/NCCP to design 
enhancement activities and identify management strategies appropriate for the parcels.  $200,000 is an 
estimate for the studies, designs and planning that will be needed.   
 

Row (d) Costs:  Task 8D – Construction/Implementation 

The construction budget will cover contracting, mobilization and sitework, and construction‐related 
costs.  Estimated costs are provided in the table below.  Construction contracting costs have been 
included in the line item budget for Construction Administration. 
 

Task  Item  Description  Unit  Unit Cost  Quantity  Total 

8.D.1. 
Construction 
Contracting  Budget included in Construction Administration line item. 

8.D.2. 
Mobilization and 
Site Preparation 

1  Mobilize equipment   LS  $15,000    1  $5,000 

2 
Survey/lineout project 
site   LS   $5,000   1  $5,000 

3  Install BMPs   LS   $15,000  1   $5,000 

subtotal  $15,000 
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Task  Item  Description  Unit  Unit Cost  Quantity  Total 

8.D.3. 
Construction 
 

1  Clear and grub site  LS   $15,000  1   $5,000 

2  Earth movement  LS   $85,000  1   $85,000 

3 
Materials for Berm liner, 
spillway mat  LS   $30,000  1   $20,000 

4  Seed / hydroseed  LS   $35,000  1   $25,000 

5  Plant material  LS   $35,000  1   $50,000 

6  Plant installation  LS   $25,000  1   $25,000 

7 
6 month weeding and 
maintenance  LS   $25,000  1   $25,000 

Subtotal  $235,000 

TOTAL  $250,000 

 
 

Row (e) Costs:  Task 8E – Environmental Compliance/Mitigation/Enhancement  

Because the project involves acquisition and restoration, no mitigation / enhancement activities will be 
required as part of this project. 
 

Row (f) Costs:  Task 8F – Construction Administration 

Construction administration will includes all construction administration activities, including 
advertisement for bids, bidding, contract award, insurance confirmation and tracking, submittal review 
and tracking, invoice review and payment, schedule maintenance, and contract closeout. 
 

Construction administration costs were estimated to be ten percent of construction costs, or $25,000, 
based on experience completing similar projects.   

 

Row (g) Costs:  Task 8G – Other Costs 

Other costs for this project are estimated as $40,000 in permit fees.  This estimate is based on 
experience completing similar projects. 
 

Row (h) Costs: Construction/Implementation Contingency  

A ten percent construction contingency has been added for this project, for a total of $25,000.   Ten 
percent was identified as a reasonable contingency based on experience with similar projects. 
 

Row (i) Costs: Grand Totals  

The total estimated cost of this project is $1,750,000.  The project will be funded through the following 
mechanisms: 

 $1,075,000 in non‐State funding from USFWS Section Grant (already awarded), East Bay 
Regional Park District Measure WW Funds (funds are secure).  Of this, $650,000 of the land 
acquisition funds will be used to comprise the 50% funding match. 
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 $650,000 in requested grant funding 

 $25,000 in other State funding from an anticipated Local Assistance Grant (LAG) from CA Dept of 
Fish and Game (not yet awarded) 
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